Sanitized Copy Approved for Release 2011/08/22 : CIA-RDP78-03424A000200030028-8

~~SECRET~~

FROM: OC-E

CONFIDENTIAL

25 June 1956

RD-91 SA

3

25X1

Security Service Marine Crystal Video — SECRET

No. of Prototypes 3 — November 1956

Progress of Contractor Satisfactory

Remarks: Earlier reports indicated contract completion date as 15 July. This date is for delivery of the first prototype model, with remaining units to follow later. Actual contract termination will be in late 1956.

Plant visited 20 - 21 June 1956.

25X1

Recommended Action Continued monitoring

APPROVED:

Chief, Engineering Division, OC

25X1

ISC Inspection Form

Inspected By

Division

Telephone

CONFIDENTIAL

~~SECRET~~

Sanitized Copy Approved for Release 2011/08/22 : CIA-RDP78-03424A000200030028-8